COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2015

ESTI MATE SUMVARY 12: 45: 21
CONTI D C18972R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18972R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLON 10/9/2015 FI XED COVPLETI ON DAT!
Conej os County, on US 285 in the Town of Antonito, Col oradc PERCENT TI MVE: 17. 60 ORI G TI ME ALLOW 10/ 9/2015 FI XED COVPLETI ON DATI
PRQJECT NO. NH 2851- 008
US 285 Antonito Concrete
NAMVE OF RQAD:
PRQIECT COUNTI ES: CONEJOS
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 03/ 31/ 2015 DATE TI ME STARTED 02/ 19/ 2015
1260 ROCK CREEK CI RCLE DATE LET 11/ 20/ 2014 DATE WORK BEGAN 02/ 19/ 2015
DATE AWARDED 12/ 17/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2015 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTI CE TO PROCEED 02/ 19/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,841, 264. 60 PARTI Cl PATING $ 719, 763. 37 $ 480, 411. 37
AWARD PROJECT AM: $ 7,275, 354. 60 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 9. 18% TOTAL EARNI NGS 719, 763. 37 480, 411. 37
FUNDS AVAI LABLE: $  7,121,501.23 STOCKPI LED MATERI ALS 335, 140. 48 335, 140. 48
GROSS EARNI NGS 1, 054, 903. 85 815, 551. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,921.45 -5,331. 17
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 045, 982. 40 810, 220. 68
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 045, 982. 40 810, 220. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 810, 220. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 *Renoval of Inlet 12. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0015 202- 00035 *Renoval of Pipe 1, 012. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0. 00
0020 202- 00200 *Renoval of Sidewal k 1, 653. 000 0. 000
SY 0. 000 0. 00
8. 55000 0. 000 0. 00
0025 202- 00203 *Renoval of Curb and CQutter 3, 349. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0030 202- 00206 *Renoval of Concrete Curb Ranp 93. 000 0. 000
SY 0. 000 0. 00
8. 65000 0. 000 0. 00
0035 202-00210 *Renmoval of Concrete Pavenent 45. 000 0. 000
SY 0. 000 0. 00
9. 80000 0. 000 0. 00
0040 202-00220 *Renoval of Asphalt Mat 4, 083. 000 0. 000
SY 0. 000 0. 00
7. 70000 0. 000 0. 00
0045 202-00240  *Renoval of Asphalt Mat (Pl aning) 21, 939. 000 0. 000
SY 0. 000 0. 00
4.10000 0. 000 0. 00
0050 202-00250 *Removal of Pavement Marking 4,500. 000 0. 000
SF 0. 000 0. 00
4. 35000 0. 000 0. 00
0055 202-00810 Renoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
191. 00000 0. 000 0. 00



CONTI D C18972R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00821 Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0065 202- 04002 *Cl ean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
1, 540. 00000 0. 000 0. 00
0070 202- 04004 *Plug Cul vert (Special) 5. 000 0. 000
EACH 0. 000 0. 00
4,520. 00000 0. 000 0. 00
0075 203-00010 *Uncl assi fied Excavation (Conplete In Place) 27, 805. 000 5, 168. 000
cY 12, 582. 000 132, 111. 00
10. 50000 17, 750. 000 186, 375. 00
0080 203-00100 *Muck Excavation 3, 100. 000 0. 000
CY 0. 000 0. 00
58. 00000 0. 000 0. 00
0085 203-01100 *Proof Rolling 120. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0090 203-01200 *Roadway | nsul ation Material 900. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0095 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0100 203-01510 *Backhoe 40. 000 0. 000
HOUR 1. 000 183. 00
183. 00000 1. 000 183. 00
0105 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
106. 00000 0. 000 0. 00
0110 203-01597 *Pot hol i ng 200. 000 0. 000
HOUR 75. 000 20, 400. 00
272. 00000 75. 000 20, 400. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 203-02330 *Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0120 206-00065 *Structure Backfill (FlowFill) 6. 000 0. 000
CcY 0. 000 0. 00
550. 00000 0. 000 0. 00
0125 207-00205 *Topsoi | 1, 150. 000 0. 000
cY 1, 150. 000 6, 900. 00
6. 00000 1, 150. 000 6, 900. 00
0130 207-00210 *St ockpi | e Topsoi | 1, 181. 000 985. 000
cY 196. 000 1,176. 00
6. 00000 1, 181. 000 7,086. 00
0135 208-00002 *Erosion Log (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0140 208-00035  *Aggregate Bag 300. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0145 208- 00045 *Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0150 208- 00051 *StormDrain Inlet Protection (Type 1) 40. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0155 208- 00052 *StormDrain Inlet Protection (Type 2) 360. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0160 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 2.000 3, 900. 00
1, 950. 00000 2.000 3, 900. 00
0165 208- 00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
84.50000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval) 160. 000 0. 000
HOUR 4.000 320. 00
80. 00000 4. 000 320. 00
0180 208- 00206 *Erosion Control Supervisor 170. 000 0. 000
DAY 22.000 2,882.00
131. 00000 22.000 2,882.00
0185 210-00810 Reset Gound Sign 36. 000 0. 000
EACH 0. 000 0. 00
211. 00000 0. 000 0. 00
0190 210-04010 Adj ust Manhol e 21.000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0195 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0200 210- 04060 *Adj ust Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
694. 00000 0. 000 0. 00
0205 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0210 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0215 213-00003 *Mil ching (Weed Free) 2.000 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0220 213-00061 *Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
4. 55000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 240- 00000 *WIdlife Biologist 8. 000 0. 000
HOUR 8. 000 716. 00
89. 50000 8. 000 716. 00
0230 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3,420. 00000 1. 000 3,420.00
0235 250-00050 *Moni tori ng Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0240 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0245 304- 06000 Aggregate Base Course (Cl ass 6) 7, 638. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0250 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 873. 000 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0255 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 812. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0260 411-10255  *Enulsified Asphalt (S| ow Setting) 321. 000 0. 000
GAL 0. 000 0. 00
13. 00000 0. 000 0. 00
0265 412-00600 Concrete Pavenent (6 Inch) 216. 000 0. 000
SY 0. 000 0. 00
60. 50000 0. 000 0. 00
0270 412-00900 *Concrete Pavement (9 Inch) 19, 148. 000 0. 000
SY 0. 000 0. 00
76. 00000 0. 000 0. 00
0275 506- 00030 *Gouted Riprap 25. 000 0. 000
CY 0. 000 0. 00
260. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQIECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 506-00212  *Riprap (12 Inch) 20. 000 0. 000
CcY 0. 000 0. 00
156. 00000 0. 000 0. 00
0285 601- 01025 *Concrete O ass B (M scel | aneous) 3. 000 0. 000
CcY 0. 000 0. 00
543. 00000 0. 000 0. 00
0290 603- 05054 *54 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 3,610. 00
3, 610. 00000 1. 000 3,610. 00
0295 604- 13005 *Inlet Type 13 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
5, 150. 00000 0. 000 0. 00
0300 604- 16005 *Inlet Type 16 (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
4,190. 00000 0. 000 0. 00
0305 604-16505  *Inlet Type 16 (Double) (5 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
5, 870. 00000 0. 000 0. 00
0310 604-16605 *Inlet Type 16 (Triple) (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
7, 830. 00000 0. 000 0. 00
0315 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
5, 280. 00000 0. 000 0. 00
0320 604- 30005 *Manhol e Sl ab Base (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
0325 604-30010 *Manhol e Sl ab Base (10 Foot) 24.000 0. 000
EACH 2.000 18, 040. 00
9, 020. 00000 2. 000 18, 040. 00
0330 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
33, 000. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18972R- Bl D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 142. 000 518. 30
3. 65000 142. 000 518. 30
0340 608-00000 Concrete Sidewal k 2, 044.000 0. 000
SY 0. 000 0. 00
39. 50000 0. 000 0. 00
0345 608-00010 Concrete Curb Ranp 436. 000 0. 000
SY 0. 000 0. 00
128. 00000 0. 000 0. 00
0350 609-21010 Curb and CGutter Type 2 (Section |-B) 44. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0355 609-21020 Curb and Qutter Type 2 (Section I1-B) 4,020. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0360 609-24004 Qutter Type 2 (4 Foot) 204. 000 0. 000
LF 0. 000 0. 00
28. 50000 0. 000 0. 00
0365 609-60011 *Curb Type 6 (Section M 100. 000 0. 000
LF 0. 000 0. 00
60. 50000 0. 000 0. 00
0370 612-00003  *Delineator (Type II1) 33. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0375 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 929. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0375 MATERI AL ALLOMNCE 2 Inch Conduit with fittings 0. 000
LF 4,319. 888 15, 422. 00
3.57000 4,319. 888 15, 422. 00
0380 614-00011 Sign Panel (Qass I) 53. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0385 614-00012 Sign Panel (Cass I1) 72.000 0. 000
SF 0. 000 0. 00
34. 50000 0. 000 0. 00
0390 614-01512 Steel Sign Support (2-1nch Round) (Post) 40. 000 0. 000
LF 0. 000 0. 00
8. 30000 0. 000 0. 00
0395 614-01522 Steel Sign Support (2-1nch Round)(Socket) 22.000 0. 000
EACH 0. 000 0. 00
53. 50000 0. 000 0. 00
0400 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 114. 000 0. 000
LF 0. 000 0. 00
21. 50000 0. 000 0. 00
0405 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
287. 00000 0. 000 0. 00
0410 619- 06060 *6 Inch Ductile Iron Pipe 140. 000 0. 000
LF 0. 000 0. 00
194. 00000 0. 000 0. 00
0410 MATERI AL ALLOMANCE 6" Duct Pipe and Fittings 0. 000
LF 145. 000 6, 119. 00
42.20000 145. 000 6, 119. 00
0415 619- 06080 *8 Inch Ductile Iron Pipe 460. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0415 MATERI AL ALLOMANCE 8 I n Duct Pipe and Fittings 0. 000
LF 471. 000 22,311. 27
47.37000 471. 000 22,311. 27
0420 619-10545 *54 I nch Wl ded Steel Pipe (Special) 46. 000 0. 000
LF 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0425 619- 10547 *54 I nch Wl ded Steel Pipe (Jacked) 60. 000 0. 000
LF 0. 000 0. 00
1, 570. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0430 619-75048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0430 MATERI AL ALLOMANCE 6 In Gate Val ve and Val ve Box 0. 000
EACH 1. 000 724.75
724. 75000 1. 000 724.75
0435 619- 75064 *8 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0435 MATERI AL ALLOMANCE 8 In Gate Val ve and Val ve Box 0. 000
EACH 1. 000 1, 059. 06
1, 059. 06000 1. 000 1, 059. 06
0440 621-00425 *Det our 1. 000 0. 100
LS 0. 000 0. 00
75, 000. 00000 0. 100 7,500. 00
0445 621-00450 *Det our Pavenent 1, 500. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 624-24011 *10 Inch Drainage Pipe (Cass 4) (Conplete In Place) 286. 000 0. 000
LF 0. 000 0. 00
60. 50000 0. 000 0. 00
0450 MATERI AL ALLOMNCE 10 In Drai nage Pi pe 0. 000
LF 300. 000 1, 869. 00
6. 23000 300. 000 1, 869. 00
0455 624- 24016 *15 Inch Drainage Pipe (Cass 4) (Conplete In Place) 632. 000 0. 000
LF 0. 000 0. 00
118. 00000 0. 000 0. 00
0455 MATERI AL ALLOMNCE 15 In Drai nage Pipe 0. 000
LF 720. 000 7,927.20
11. 01000 720. 000 7,927.20
0460 624-24019 *18 Inch Drainage Pipe (Cass 4) (Conplete In Place) 306. 000 0. 000
LF 0. 000 0. 00
121. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18972R-BI D ESTI MATE RUN
PRQJECT: NH 2851- 008 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0460 MATERI AL ALLOMNCE 18 I n Drai nage Pi pe 0. 000
LF 320. 000 4,323. 20
13. 51000 320. 000 4,323. 20
0465 624- 24025 *24 Inch Drainage Pipe (Class 4) (Conplete In Place) 285. 000 0. 000
LF 0. 000 0. 00
138. 00000 0. 000 0. 00
0465 MATERI AL ALLOMNCE 24 | n Drai nage Pi pe 0. 000
LF 300. 000 6, 387. 00
21.29000 300. 000 6, 387. 00
0470 624- 24031 *30 Inch Drainage Pipe (Oass 4) (Conplete In Place) 764. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0470 MATERI AL ALLOMNCE 30 I n Drai nage Pi pe 0. 000
LF 780. 000 25, 396. 80
32. 56000 780. 000 25, 396. 80
0475 624- 24037 *36 Inch Drainage Pipe (Class 4) (Conplete In Place) 919. 000 0. 000
LF 0. 000 0. 00
201. 00000 0. 000 0. 00
0475 MATERI AL ALLOMNCE 36 | n Drai nage Pipe 0. 000
LF 920. 000 33, 396. 00
36. 30000 920. 000 33, 396. 00
0480 624-24043 *42 Inch Drainage Pipe (Oass 4) (Conplete In Place) 410. 000 0. 000
LF 0. 000 0. 00
253. 00000 0. 000 0. 00
0480 MATERI AL ALLOMNCE 42 | n Drai nage Pipe 0. 000
LF 420. 000 21, 025. 20
50. 06000 420. 000 21, 025. 20
0485 624- 24049 *48 Inch Drainage Pipe (Cass 4) (Conplete In Place) 711. 000 0. 000
LF 0. 000 0. 00
309. 00000 0. 000 0. 00
0485 MATERI AL ALLOMNCE 48 | n Drai nage Pi pe 0. 000
LF 720. 000 48, 600. 00

67. 50000 720. 000 48, 600. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0490 624- 24055 *54 Inch Drainage Pipe (Class 4) (Conplete In Place) 1, 893. 000 0. 000
LF 400. 000 140, 000. 00
350. 00000 400. 000 140, 000. 00
0490 MATERI AL ALLOMNCE 54 | n Drai nage Pi pe 0. 000
LF 1, 500. 000 140, 580. 00
93. 72000 1, 500. 000 140, 580. 00
0495 625- 00000 *Construction Surveying 1. 000 0. 300
LS 0. 000 0. 00
95, 000. 00000 0. 300 28, 500. 00
0500 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 125, 000. 00
500, 000. 00000 0. 250 125, 000. 00
0505 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
30, 000. 00000 0. 250 7,500. 00
0510 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 200. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0515 627-00013 *Pavenment Marking Paint (H gh Build) 59. 000 0. 000
GAL 0. 000 0. 00
127. 00000 0. 000 0. 00
0520 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 830. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0525 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 630. 000 0. 000
SF 0. 000 0. 00
26. 50000 0. 000 0. 00
0530 630- 00000 *Fl aggi ng 10, 000. 000 0. 000
HOUR 313. 500 10, 032. 00
32. 00000 313. 500 10, 032. 00
0535 630- 00007 *Traffic Control Inspection 70. 000 3. 000
DAY 10. 000 1, 590. 00
159. 00000 13. 000 2,067.00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0540 630-00012 *Traffic Control Managenent 170. 000 2. 000
DAY 18. 000 13, 770. 00
765. 00000 20. 000 15, 300. 00
0545 630- 80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
191. 00000 0. 000 0. 00
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 40. 000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0555 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 1. 000
EACH 2.500 127.50
51. 00000 3.500 178. 50
0560 630- 80342 *Construction Traffic Sign (Panel Size B) 50. 000 0. 000
EACH 9. 000 630. 00
70. 00000 9. 000 630. 00
0565 630- 80344 *Construction Traffic Sign (Special) 75. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0570 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0575 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7,900. 00000 1. 000 7,900. 00
0580 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 5. 500 280. 50
51. 00000 5.500 280. 50
0585 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 2.000 115. 00
57.50000 2.000 115. 00
0590 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D C18972R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQIECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0595 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 10. 000 130. 00
13. 00000 10. 000 130. 00
0600 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
51, 000. 00000 0. 000 0. 00
0605 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70012 F/ A Asphalt Pavenent |ncentive 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70013 F/ A Concrete Pavement |ncentive 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70016 F/ A Fuel Cost Adj ustnent 8, 000. 000 0. 000
FA -4,694. 930 -4,694.93
1. 00000 -4,694. 930 -4,694.93
0630 700- 70018 F/ A Roadway Snoot hness | ncentive 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70040 F/ A Rai | road 10, 000. 000 0. 000
FA 2,675. 000 2,675.00
1. 00000 2,675. 000 2,675.00



CONTI D C18972R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18972R-BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: NH 2851- 008 ESTI MATE NO 0002 12:45: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0650 700-70060 F/ A Adjust WUilities 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0655 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400

0665 620-00002

0670 620-00012

0675 620-00020

0400 CONSTRUCTI ON ENG NEERI NG

Field Ofice (dass 2)

Field Laboratory (d ass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $ 7,753,964.60$

815,551.85 % 967, 603. 85

0.00

35, 500. 00
0.00

40, 100. 00
0.00

11, 700. 00

1. 000 1. 000

EACH 0. 000
35, 500. 00000 1. 000

1. 000 1. 000

EACH 0. 000
40, 100. 00000 1. 000

1. 000 1. 000

EACH 0. 000
11, 700. 00000 1. 000

CAT 0400 CURRENT AMI  $ 87, 300. 00 $

0.00$ 87, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 7,841, 264.60 $

815,551.85$% 1, 054, 903. 85



